NATIONAL TRANSFER PROGRESS - WATER SERVICES

REPORT 8 May 2006 060510 signed

save as: transfer (2)

	COMPLETE TA's		MILESTONES						PROGRESS BAR CHART	KEY DATES		
	43	74%	Draft TA	Act. Plan	Legal OK	Negotiate	DG Sub.	Signed	% Prog.	Effective Date	Estimated Completion	Signature Date
	March 2006 = 38								10% 20% 30% 40% 50% 60% 70% 80% 90% 100%			
WC	01 West Coast		■	■	■	■	■	■	100%	01-Jul-04		18-Feb-05
	02 Cederberg		■	■	■	■	■	■	100%	01-Jul-04		18-Feb-05
	03 Oudtshoorn/Kana		■	■	■	■	■	■	100%	01-Jul-04		30-Nov-04
	71 Theewaterskloof		■	□	□	□	□	□	10%		30-Jun-06	
	72 Langeberg		■	□	□	□	□	□	10%		30-Jun-06	
NC	04 Gamagara		■	■	□	□	□	□	80%		30-Sep-06	
	05 Moshaweng		■	■	■	■	■	■	100%	01-Feb-04		14-Jul-04
	06 Ga-Segonyana		■	■	■	■	■	■	100%	01-Feb-04		14-Jul-04
	07 Phokwane		■	■	■	■	■	■	100%	01-Feb-04		14-Jul-04
EC	08 Amatole		■	■	■	□	□	□	90%		30-Apr-06	
	09 Buffalo City 1		■	■	■	■	■	■	100%	01-Jul-02		29-Oct-02
	10 Buffalo City 2		■	■	■	■	■	■	100%	31-Mar-06		03-May-06
	11 Chris Hani		■	■	■	■	■	■	100%	01-Oct-05		13-Feb-06
	12 Ukhahlamba		■	■	■	■	■	■	100%	01-Mar-03		15-Mar-03
	13 OR Tambo		■	■	■	■	■	■	100%	01-Apr-06		03-May-06
	14 Alfred Nzo		■	■	■	■	■	■	100%	01-Oct-04		30-Aug-05
FS	15 Kopanong		■	■	■	■	■	□	95%	31-Mar-05	30-Apr-06	Circulation
	16 Bloem Water		■	■	■	■	■	■	100%	09-Jul-03		13-Oct-03
	17 Mangaung		■	■	■	■	■	■	100%	01-Jul-03		18-Mar-04
	18 Dihlabeng		■	■	■	■	■	□	95%	01-Jul-04	30-Jun-06	Circulation
	19 Maluti-a-Phofung		■	■	■	■	■	■	100%	30-Jun-05		19-Oct-05
	20 Metsimaholo		■	■	■	■	■	■	100%	01-May-04		19-Oct-04
KZN	21 Ugu		■	■	■	■	■	■	100%	01-Mar-04		26-Mar-04
	22 Uthukela		■	■	■	■	■	■	100%	01-Mar-04		31-Mar-04
	23 Umzinyathi		■	■	■	■	■	■	100%	01-Mar-04		03-Mar-04
	24 Amajuba		■	■	■	■	■	■	100%	01-Nov-03		24-Jul-03
	25 Newcastle		■	■	■	■	■	■	100%	01-Mar-04		31-Mar-04
	26 Zululand		■	■	■	■	■	■	100%	01-Jan-04		26-Mar-04
	27 Umkhanyakude		■	■	■	■	■	■	100%	01-Mar-04		31-Mar-04
	28 Uthungulu		■	■	■	■	■	■	100%	01-Jul-05		01-Nov-05
	29 uMhlatuze		■	■	■	■	■	■	100%	01-Jul-03		19-Mar-04
	30 iLembe		■	■	■	■	■	■	100%	01-Mar-04		26-Mar-04
	31 eThekweni		■	■	■	■	■	■	100%	01-Sep-03		19-Sep-03
MP	32 Albert Luthuli		■	■	■	■	■	■	100%	01-Apr-06		06-Apr-06
	33 Thembisile		■	■	■	■	■	■	100%	01-Apr-06		02-Apr-06
	34 Dr JS Moroka		■	■	■	■	■	■	100%	01-Feb-05		13-Jul-05
	35 Mbombela		■	■	■	■	■	■	100%	01-Jul-04		01-Feb-06
	36 Nkomazi		■	■	■	■	■	■	100%	01-Jul-04		22-Dec-04
	37 Kungweni		■	■	■	■	■	■	100%	01-Sep-05		28-Mar-06
LP	38 Mopane		■	■	□	■	□	□	90%	01-Jul-05	30-May-06	
	39 Vhembe		■	■	■	■	■	■	100%	31-Mar-06		05-May-06
	40 Capricorn		■	■	□	■	■	□	95%	01-Jul-05	30-Apr-06	Circulation
	41 Polokwane		■	■	□	■	■	□	95%	01-Apr-06	30-Apr-06	Circulation
	42 Lepelle NWB		■	■	■	■	■	■	100%	01-Apr-03		26-May-03
	43 Lephalale		■	■	■	■	■	■	100%	30-Jun-04		25-Feb-04
	44 Mogalakwena		■	■	■	■	■	■	100%	01-Jul-05		30-Mar-06
	45 Sekhukhune		■	■	■	■	■	■	100%	01-Jul-05		13-Jul-05
	46 Bohlabela		■	■	■	■	■	■	100%	01-Jul-05		31-Mar-05
	47 Thaba Chweu		■	■	□	■	■	□	95%	01-Apr-06	30-Apr-06	Circulation
NW	48 Moretele		■	■	□	■	□	□	90%	30-Jun-05	31-May-06	
	49 Madibeng		■	■	■	■	■	■	100%	31-Mar-05		07-Apr-05
	50 Rustenburg		■	■	■	□	□	□	60%	30-Jun-05	31-May-06	
	51 Moses Kotane		■	■	■	■	■	□	95%	30-Jun-05	31-Mar-06	Circulation
	52 Central DM		■	■	□	■	□	□	60%	20-Dec-05	31-May-06	
	53 Bophirima		■	■	■	■	■	□	95%	31-Dec-05	31-Mar-06	Circulation
GP	54 City of Tshwane		■	■	■	■	■	■	100%	01-Jul-03		06-Jun-03
	55 Tshwane Retic.		■	■	■	■	■	■	100%	30-Jun-05		10-Jan-06
	56 Tshwane Bulk WW		■	■	■	■	■	■	100%	30-Jun-05		10-Jan-06
	Overall Milestone Progress								89%	Overall Progress Estimate	94%	Estimated End Date	30-Sep-06