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National Assembly
Committee Report

The report of the Portfolio Committee on Public Works (National Assembly) on the
oversight visit to all nine provinces dated March 7, 2006

The Portfolio Comumittee on Public Works (National Assembly) having conducted
oversight visits to the National Department of Public Works (NDPW) and the
Provincial Departments of Public Works, municipalities, and local communities
between February and September 2005, reports as follows:

The structure of this report is as follows:

Glossary

Foreword

Introduction

Findings

Overview

Oversight visit to Provinces

Recommendations

Conclusion

GLOSSARY

BEE Black Economic Empowerment

CBFWP Community Based Public Works Programme
CDW Community Development Workers

CIDB Construction Industry Development Board
CETA Construction Education and Training Authority
CT™M™ City of Tshwane Management

CHW Community Health Workers

DM District Municipality

DORA Division of Revenue Act

DPTRW Department of Public Transport, Road and Works
EPWP Expanded Public Works Programme

EXCO Executive Council

ECD Early Childhood Development

HCBC Home Community Base Care

IDP Integrated Development Plans

IDT Independent Development Trust

ILO International Labour Organisation

IMDC Integrated Development Management Commuittee
ISRDP Integrated Sustainable Rural Development Programme
KEZN Kwazulu-Natal

LED Local Economic Development

MEC Member of Executive Council

MFMA Municipal Financial Management Act

MIG Municipal Infrastructure Grant

MoU Memorandum of Understanding

MPC Multi Purpose Centres



NDFPW National Department of Public Works

PEC Provincial Executive Committes

PFMA Public Finance Management Act

PMIS Property Management Information System
PPWD Provincial Public Works Department

PSC Provincial Steering Committee

PTC Provincial Technical Committee

SALGA South African Local Government Association
SAWIC South African Women in Construction
FOREWORD

The Portfolio Committee undertook its oversight visit to the NDPW and all mine
provinces during the 2005/2006 financial year, the Commuttes wishes to extend
gratitude to the following:

The National Department of Public Works, for its cooperation and their
responsiveness to constructive criticism from the Portfolio Committee and
Standing Committee on Public Accounts.

' The Committee further appreciates the immediate and positive response by the

Department to the proposals and recommendations made by the Committee.

The Committee notes the appointments of the Deputy Directors-General for
the EPWP and Asset Management respectively.

The Committee observes the Leadership Way Initiative introduced by the
Department in an attempting to redress administrative shortcomings of the
Department during the year under review.

The Committee further notes the improved financial and accounting systems
that were subsequently complimented by an unqualified audit report for

2004/05 financial years.

The Committee thanks all provincial MECs, Members of the Provincial
Legislatures and officials of the departments for their support and cooperation

during the hearings.

The Committee also recognises the cordial reception from the Premiers of
Northern Cape and Limpopo provinces respectively as well as mayors of
Johannesburg, Durban metropolitan councils and District Mayors of OR
Tambo, Chris Hani and Alfred Nzo District Municipalities in the Eastern Cape
and Ulindi District Municipality in Kwazulu-Natal.

The Committee further recognises the frankness and constructive contribution
made by representatives of SALGA, mayors, councillors, beneficiaries and
communities during the deliberations.

A tribute to South African Women in Construction (SAWIC) for the seminal
role demonstrated in exhorting, mobilising, empowering and effectuated South
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African women to be part of the challenging and lucrative construction
industry through the EPWP.

¢ The Committee acknowledges with appreciation the support given by the IDT
to the Department and communities in the implementation of the EPWP at
Hlabisa hospital and Zibambele road construction in Ndwedwe; KZN, and at
Dutyini, Mount Ayliff in the Eastern Cape and Zivuseni in Gauteng.

e The Committee appreciates the contributions rendered by the Chairperson of
the WCOP Select Committee on Public Services during the information
sharing in the advancement of the work of the two Committees.

Not withstanding the above,

o

The Committee during its oversight visit observed with concern that in
most provinces the intergovernmental and interdepartmental relations
are still a challenge and recommends that Parliament and its
committees must intensify the oversight role and promote the
understanding, need and the importance of these relations as contained
n chapter 3 of the Constitution.

It is evident that in some provinces the non-availability of public
representatives direct and indirectly affects service delivery.

The wisibility of all public representatives at national, provincial and
local spheres of government is paramount in making the pecessary
interventions and assists to disseminate information, monitor and
evaluate government programmes

The coordination of the departmental programmes (i.e. EPWP) and
non cooperation of cluster departments remains a concern, the
Committee recommends that designated officials by the NDPW to
regional and local spheres of government must be capacitated and
resourced in order to effectively improve the coordination and the
implementation of the Programme.

The Committee further recommends that the regional and provincial
coordinators of the EPWP constitute a forum to coordinate and monitor
the implantations of the programme thereby strengthening the
intergovernmental and interdepartmental relations.

On Assets and asset management the Committee recommends that the
Property Management Information System (PMIS) being a data
capturing and an early waming system developed by the
Mpumalanga, North West and Western Cape provinces must be
considered as a case study by the NDPW.
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INTRODUCTION

The report is structured to present a general trend and a consolidated perspective of all
provinces rather than province-by-province. In some instances a specific mention of a
province is highlighted to emphasise attention and action to be taken.

The Committee as required by the Constitution of the Republic of South Africa
(1996), must ensure that the Department of Public Works cammes out its mandate and
responsibilities viz: -

o Policy implementation at all spheres of government.

o Monitor progress on service delivery and meeting of targets by the department
as enunciated in the state of the nation address by the State President, the
budget speech by Minister of Finance and, the Mimister of Public Works’
strategic plan and budget vote speech.

o Strengtheming of the intergovernmental and interdepartmental relations.

o Management and maintenance of state assets.

o Monitor the Integrated Sustainable Rural Development Programes

OVERVIEW

The main focus of the oversight was on the performance of the department in key
areas of its responsibilities as set out hereunder:
e The provision and management of land and accommodation to national -
departments and public institutions,
+ To give strategic leadership to the construction and property industries,
+ To co-ordinate and monitor the implementation of the EPWP and,
s Adherence and conformity to the requirements of the Public Finance
Management Act of 1999 (PFMA), Division of Revenue Act (DORA) and
Municipality Finance Management Act (MFMA).

The period under review is from 31 fanuazyzmﬁ and 2™ September 2005.

The oversight report en the National Department of Public Works undertaken
berween 31 January 2005 and 2 August 2005 is contained in the Committee report
of the Department’s Annual report (please refer to Commitiee’s report on the
Annual report of the Department).



FINDINGS

1. OVERSIGHT TO PROVINCES

The Committee visited the following Provinces:

1.1 Eastern Cape 31 January — 3 February 2005
Committee Delegation visited the province:

Mr. F Bhengu, Chairperson

Mr. L Maduma

Mr. M Magubane

Mr. K Moonsamy

Ms MM Ntuli

Ms NM Mdaka

Mr. S Opperman

Areas and organisations visited:

a)
b)
<)
d)
€)

f)

2

Met with Honourable MEC for Public Works: Mr. S Kwelita

Met with the Department officials

Met with Amatola District Municipality and Mayor Mr. S Somyo

Met with Chnis Hani District Municipality and Mayor Mr. M Sigabi

Visited Alfred Nzo District Municipality and Executive Mayor Mr. GG
Mpumza:

Met with Chairperson of SALGA in the Province Mr. S Somyo

Met with OR Tambo District Municipality and Executive Mayor Ms Z Capa-

Langa

1.2 Free State —7-10 February 2045
Committee Delegation visited the province
Ms CMP Ramotsamai Leader of the delegation Party

Mr. HP Maluleka ANC

Mr. NJ Gogotya ANC

Mrs. TLP Nwamitwa-Shilubana ANC

Mr. JPI Blanche DA

Mr. MT Likotsi PAC

Mr. J Leburu Support staff
Mr. Makelem

Areas and organisations visited:

2)
b)

c)

d)
9
f)
g

Met the Honourable MEC Mr. S Mohai. (The MEC was part of the entourage)
Met with officials from the department

Met with Thabo Mofutsanyana District Municipality and Executive Mayor
Mofumahadi Mathokoana Mopedi

Met with the Maluti a Phofung Local Municipality

KM Mankwane Construction Road in Qwagwa

Hydroponics (Agricultural) project in Qwagwa

Tswarang Waste Management Project in Qwaqwa

1.3 Gauteng 31 January — 3 February 2005
Committee Delegation visited the province
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Ms CMP Ramotsamai Leader of the delegation Party

Mr. HP Maluleka ANC

Mr. NJ Gogotya ANC

Mr S Siboza ANC

Mrs. TLP Nwamitwa-Shilubana ANC

Mr. JPI Blanche DA

Mr. MT Likotsi PAC

Mr. J Leburu Support staff
Mr. S Makeleni

Areas and organisations visited:

a) Met with Honourable MEC for Public Transport, Roads and Works: Mr. I
Jacobs

b) Met officials of the Provincial Department of Public Works

c) Met with Mayor of Johannesburg Metropolitan Council: Mr. A Masondo

d) Matengteng road and storm water canal project in Stinkwater, Tshwane

e) Zintombeni Taxi project in Bronkhorspruit

f) Poortjie Hospice in Region 11 of Johannesburg

g) Almac MPCC (learnership and skill development project) in Ekurhuleni

h) Bophelong Skill Resource Centre in Lekoa District

i) Working for Fire project in Culinan

j) Working for Water (alien vegetation clearing projects) in Silverton

1.4 Kwazulu-Natal — 7-10 February 2005
Committee Delegation visited the province:
Mr. F Bhengu, Chairperson Party

Mr. L Maduma ANC

Mr. M Magubane ANC

Mr. K Moonsamy ANC

Ms MM Niuli ANC

Mr. S Opperman DA

Ms NM Mdaka UDM

Ms NP Nonkelela Support staff
Ms P Kakaza

Areas and organisations visited:

a) Met with Honourable MEC for Transport in KZN Mr. H Cele

b) Met with Honourable MEC for Public Works in KZN Mr. Gwala

¢) Met with officials from the department

d) Met with Mayor of Durban metropolitan Mr. O Mlaba

e) Visited King George Hospital project Presidential lead Project launched on 14

February 2004 for the rehabilitation and extension of the Hospital.

f) Met with Deputy Mayor of Mkhanyakude District Municipality: Mr. §
Sibanda

g) Visited Zibambele and Vuk'Uzenzel Road maintenance programme in
Ndwedwe

h) Visited Jozimi — SANDF Base

i) Met with Ulundi Mayor Ms Z Magwaza

j} Visited Hlabisa Hospital (rehabilitation and extension)



k) WVisited State owned properties in Ulundi previously occupied the Departments
of Justice and Correctional Services

1) Met with Amajuba Local Municipality Mayor Mlangem in New Castle

m) Beneficiaries of EPWP

1.5 Limpopo 1-3 August 2005
Committee Delegation visited the province:

Mr. F Bhengu Chairperson ' Party

Mr. NJ Gogotya ANC

Mrs. TLP Nwamitwa-Shilubana ANC

Mr. TG Anthony ANC

Mr. S Siboza ANC

Mr. JPI Blanche DA

Joey Leburu Support Staff
Seydeny Makeleni:

Areas and organisations visited:

a) Met with the Honourable Premier of Limpopo: Mr. S Moloto

b) Met with MEC for public Works: Mr. T Mufamadi

¢) Met with Provincial Portfolio Committee

d) Met with Greater Sekhukhune District Municipality

e) Visited Mohlaletsi home based care centre

f) Visited the Gundo Lasho projects!

g) Visited the Tzaneen Municipality

h) Visited the agricultural project managed by women in Tzaneen

i) Visited to CHOICE (Organisation that caters for people infected and affected
by HI/AIDS) care givers project in Tzaneen

j) Imbizo in Polokwane (Beneficiaries of EPWF)

1.6 Mpumalanga 6-8 June 2005
Committee Delegation visited the province:
Ms. CMP Ramotsamia Leader of the delegation Party

Mr. L Maduma ANC

Mr. NE Magubane ANC

Ms PS Sekgobela ANC

Ms MM Ntuh ANC

Mr. S Opperman DA

Ms NM Mdaka UDM

Mr. M Ngugqu Support staff

Areas and organisations visited:

a) Met with Honourable MEC of Public Works in Mpumalanga: Ms C Mashego
b) Met with officials of the PPWD

¢) Met with Provincial Portfolio Committee

d) Visited Thembelihle home community based care projects in the Nkomazi

area .
€) Visited Mbuzini and Thambokhulu land care projects in Mbombela district

municipality.
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h)

Visited Gutshwakop-Lubisi Road construction leamership and Skills transfer
project in Mbombela district municipality

Visited Vukani Sisebente Community project in Mbombela district
municipality

Beneficiaries of EPWP

1.7 Northern Cape 6-8 June 2005
Mr. F Bhengu Chairperson Party

Mr. S Siboza ANC

Mr. TG Anthony ANC

Mr. JPI Blanche DA

Mr. MT Likotsi PAC

Mr. J Leburu Support staff
Ms NP Nonkelela

Areas and organisations visited:

a)

b)
c)
d)
€)
0

g
h)

The Committee attended a provincial lekgotla hosted by Honourable Premier: -
Ms D Peters

Met with Honourable MEC for Public Works: Mr. F Wyngaard
Met with the officials from the PPWD

Road paving project — Upington

Road curbing project — Keimoes

Road construction project - Kakamas

Gravel road construction at the K galagadi transfrontier
Beneficiaries of EPWP

1.8 North West 9-10 June 2003
Mr. F Bhengu  Chairperson  Party

Mr. S Siboza ANC
Mr. TG Anthony ANC
Mr. L Maduma ANC
Mr. NE Magubane ANC
Ms PS Sekgobela ANC
Ms MM Ntuli ANC
Ms NM Mdaka UDM
Mr. § Opperman DA
Mr. JPI Blanche DA
Mr. MT Likotsi PAC
Mr. J Leburu Support staff
Ms NN Nonkelela

Areas and organisations visited:

a)
b)
c)
d)
e)
f)
g)

Met with Honourable MEC for Public Works: Mr. H Yawa
Met Members of Provincial Legislature

Met with officials from the Department

Met with Councillors

Visited Modimola road Maintenance project phases 1% and 2™
VISITED N fmabatho Paving project

Imbizo (Beneficiaries of EPWP)
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before the end of the first quarter of the next financial year. The Committee is
conscious and not undermining the fact that the Departments of Public Works
and Land Affairs are conducting a vetting process.

The Committee recommends that a uniform and centralised PMIS must be
developed to address this anomaly.

An investigation and appropriate legal action should be instituted against all
tenants who are unable to produce title deeds, certificate of occupation or lease
agreement on demand.

Services in vacant government properties that are unoccupied and those
occupied by illegal occupants must be terminated.

Lease and service agreements must be honoured by client departments and
public institutions and defaulters be penalised.

A mechanism must be developed to cause individuals who are occupying
properties belonging to the state, knowing and unknowingly to declare their
occupation in order to qualify for indemnity and failure to disclose be
punishable by law.

Cognisant of the fact that land restitution is still an ongoing process the
finalisation of the asset register is dependent on the completion of the process.

There must be uniformity on the disposal of state assets in all spheres of
govermnent.

The NDPW prior to its disposal process should consult with the Depmﬁneri&
of Housmg, Land Affairs and Provineial and Local Gmemment

The PPDW must have a disposal strategy for old and depreciated movable
properties (i.e. plants and machinery). When auctioning takes place preference
must be given to learner and emerging contractors.

The Commuttee recommends that the maintenance and renovation of state
properties must fall directly ander the EPWP to ensure that emerging
contractors and contractors in the Incubator programme are given preference.

2.2 Expanded Public Works Programme (EPWP)
5 | Launch of the EPWP in Provinces:

.

Eastern Cape Province launched the EPWP on the 3 September 2004,
(Infrastructure Sector)
Free State Province launched the EPWP on the 28 September 2[)‘[!4
(Environment Sector).
Gauteng Province launched the EPWP on the 31 August 2004, (Infrastructure

Sector)
Kwazulu-Natal EPWP launched the EPWP on the 28 August 2004,

(Environment Sector)
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Limpopo Province launched the EPWP on the 1 April 2005, (Infrastructure
Sector).

Mpumalanga Province launched the EPWP on the 30 August 2004,
(Economic/Agriculture Sector)

Northern Cape Province launched the EPWP on the 27 August 2004,
(Infrastructure).

North West Province launched the EPWP on the 16 September 2004,
(Infrastructure)

Western Cape Province launched the EPWP on the 1 April 2005,
(Infrastructure/ Building maintenance).

L ]

2.2.2 The coordination of the EPWP

The EPWP 15 driven by four Clusters viz;
= Infrastructure;
* Social;
» Environmental & cultural;

e Economic.
The coordination and performance of the clusters varies from one province to

another.

2.3 Infrastructure :
The infrastructure cluster is leading in all provinces in terms of performance.

A Eastern Cape

o In Alfred Nzo District Mumicipality, the Rural Housing project, which
manufactures bricks, has employed women and youth with the exception of
people with disability.

o In OR Tambo District Municipality, infrastructure projects (i.e. Vukuzakhe
project a rural housing and agricultural project which benefited 30 000

- households) were not integrated into EPWP.

o In Chris Hami District Municipality, women in construction stated that they
were harassed and discriminated against in the industry and at the construction

sites.
o General complaints were levelled against the conduct and behaviour of

government officials, which does not conform to Batho Pele.
o Late payments were cited by emerging contractors as a general

phenomenon.

B Free State-

Women and youth with the exclusion of People with disabilities were involved
in the construction of Mankwe road in Qwagwa.

C Gauteng

o Tshwane- Stinkwater road construction in Hammanskraal was badly
constructed due to non-adherence to specifications by consultants.
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The Almac local municipality in collaboration with the Infrastructure Cluster
adopted and supported the multi-purpose centre situated in Almac (i.e. training
of carpenters, welding, baking).

Bara Taxi and bus terminal, the Committee was briefed on the rehabilitation of
the upgrading and renovation of the terminals.

The Zithombeni Taxi project in Bronkhorsrpuit needs to be install d with
water drainage system.

Kwazulu-Natal province

The Zibambele and Vuk’uzenzel road project are labour intensive (road
construction and maintaining projects) that created job opportunities for
communities in Ndwedwe.

The Zibambele road project deliberately targeted and employed female-headed
households.

Other labour intensive projects that benefited the leamner and emerging
contractors and comumunities on the upgrading of King George Hospital and
Hlabisa Hospital, (Hlabisa hospital is a Presidential lead project).

Limpopo province

The Committee is concern that the Gundo lasho road construction was
constructed without curbing since this could lead to erosion.

The Committee is concerned that most provinces have not budgeted for road
maintenance.

Across provinces a concern has been raised by emerging contractors regarding
fronting and irregularities on the tendering processes, which also implicate

wiroes e e T e

government officials and that no decisive pre-emptive measures wors i3
Mpumalanga province

The Guishwakop-Luphisi leamnership programme imparted skills to learners
on re-graveling, compacting, filling and drainage of a 300-kilometre road in

Mbombela local municipality.

* Vukasisebente community project in Mbombela local municipality caters for

packaging facility of beverages and bakery, which imparts financial and
management skills to beneficiaries.

Northern Cape province

Upington road making and road paving

Keimoes road curbing

Kgalagadi Transfrontier rehabilitation and road construction project,

All three projects had a reasonable involvement of Women and vouth but the
Committee is concerned about the lack of people with disabilities.

The Councillors in Kakamas were not actively involved or aware of the road
construction projects that were taking place within their own constituencies.
The Committee observed that in most labour intensive projects, workers are
not adhering to occupational health and safety standards.
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H North West -

o

o

Mmabatho CBD road paving projects (owned and driven by youth) must be
promoted in other provinces.

The Modimola integrated flagship project driven by the Departments of
Agriculture, Water affairs and Public Works, has not been properly managed.

Western Cape-

The Saamstaan 1s a broad programme that includes road constructions
(Nonkqubela, Moreson and Drochoewel roads), renovations and
maintenance of schools (Merrydale School) in Robertson.

The Klipfontein Corridor project encompasses the EPWP guidelines, which
benefited 22 learner contractors in the Incubator Programme.

The Committee did not complete its visit and it will revisit the province
during the course the next financial year.

2.3.1 Recommendations on Infrastructure:

Late payments to emerging contractor must be avoided by paying them
according to the schedule of the projects.

The Committee recommends that the co-ordination and co-operation between
NDPW and other departments at all spheres of government must adhere to
contractual agreements entered into and payment must be made within
prescribed period,

The Committee notes that the department is investigating fronting and must
table an interim report to parliament on all acts of fronting that have been
investigated and corrective measures taken, on or before the first guaricr ofthe

next financial year 2006/2007.

The department must assign dedicated inspectors to monitor and Investigate
fraudulent claims committed and shoddy work done by contractors and
appropriate legal action be taken against perpetrators inclusive of blacklisting.

Whilst the Committee appreciates the progress made by the office of the MEC
and the Department of Public Works in the Eastern Cape in addressing the
discrimination against women, it is incumbent to all departments in all spheres
of government to act against the violation of women’s nights at workplace.

Occupational health standards are not maintained and adhered to at EPWP
projects 1.e Kgalagadi Transfrontier road and Chris Ham district municipality.
The Committee recommends that the PPWD should continuously educate
contractor workers about the importance of adhering to the occupational health
safety standards.

The NDPW must ensure that the Department of Labour assigns inspectors to
enforce safety standards regulations.

The Department of Labour should ensure that protective clothing is supplied
to potentially hazardous projects.
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The Committee recommends that provinces must budget for maintenance of
completed projects (1.e.Gundolashu road project).

The mismanagement of Modimola Integrated flagship project must be
investigated and a report must be tabled to Parliament before the end of the

first quarter of the next financial year 2006/2007.

Consultants have committed to rectify the irregularities on the construction of
the Stinkwater road in Tshwane and to comply with Council decision. The
Committee recommends that a report be tabled to Parliament on this before the
end of the first quarter of the next financial year 2006/2007

The Commuttee is concerned about youth of school going age working at the
EPWP projects. The NDPW in collaboration with the Department of
Education must investigate the socio-economic circumstances contributing to
this and make necessary interventions i.e. in Kgalagadi Transfrontier road
project and other projects in Upington.

2.4 Social Cluster

o

Choice an established organisation in Tzaneen supported by the NDPW
focusing on learnership and skills transfer to communities and home based
caregivers of people affected and infected by HIV/AIDS.

It was reported that the university of Southem Africa would train the CDW
and HCBC volunteers.

Training of Home Commugity Based Care-zivess ICDT, 5. Thitdlal )
BPevelapment BEdicators (EREY c60 Comigani s il Yoo s i i
i o L i

ongoing process.

The Committee appreciates the collaboration between the Infrastructure and
Social clusters in the establishment of the HIV/AIDS hospice in Poortjie.

The Youth of Christ in collaboration with the Social Cluster esiablished
HIV/AIDS Hospice at Poortjie.

The Infrastructure and Social clusters collaboration in support of the
municipality of Thabong in the HIV/AIDS awareness project is commendable.

The establishment of Thembelihle Home Community Based Care Project
(vegetable garden) in Mbombela has provided employment and skills to 300
caregivers volunteers for/to people with HIV/AIDS.

2.4.1 Recommendations on Social Cluster

The Departments of NDPW, Agriculture and Forestry must assist the
communities in Limpopo and other provinces in fast tracking and developing
community gardens as part of the EPWP.
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The Committee recommends that the PPWD should in consultation with
Departments of Social Development and Health establish and or strengthen
social cluster for the realisation of the objectives of the EPWP.

2.5 Environment and Cultaral Cluster

The Commitiee Commends the support the NDPW has gave to the Working
for fire in Culinan and working for water, clearing of alien vegetation in
Silverton.

2.5.1.Recommendation on Environmental and Cultural Cluster

Disaster management must be devolved to municipalities to form part of job
creation for the local community within the EPWP Guidelines.

2.6 Economy

o

o

In Limpopo the Agriculture project in Tzaneen spearheaded by women has
benefited the local community with employment and skills.

In Free State the Hydroponics project in Qwaqwa has benefited all involved
with life skills and employment.

Provinces in general are still at the planning stage of implementing the EPWP
in the Economic Sector.

Incubator PROGRAMME
]’ncuualm pfc!-gr:u nme is inconsistent from province 1o provins o
caotinaaen a0 memtenns ol O pes e o Us il

achieving the intended results.

Collateral required by financial institutions from the emerging contractors is a
concern from most provinces and the NDPW must make necessary
interventions.

The NDPW, Private sector and Institutions of higher learning must establish a
joint venture whereby Built Environment graduates are placed on internships.

The NDPW 1n cooperation with PPWD in the Eastern Cape must ensure that
the CIDB implements the Incubator Programme and further consider the
reviewal of the programme.

The Committee commends the progress made on the learnership and skills
transfer under the Incubator programme. The Provincial Public Works
Departments must from time to time consolidate, synchronise and update the
data of all beneficiaries of the EPWP.

The short-term employment and thé"tl' bility of jobs created through the
EPWP is viewed as‘tonstraintand a shortcoming. The Committee recommends
the reviewal of the EPWP to accommodate long-term job opportunities.

Whilst ‘}Vé Comimittee recog the i d/pd fﬁo’ﬂf exlt rzu/m u as
to allow othef emerging i:ﬂpé‘::tors td enter the progr
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needs to develop a suppért mechanism that would enable them as they
exit to remain sustaingble through ASGISA or NEPAD 1g,i/mtncs

The Committee recognises the short period that emerging contractors
spent on the Incubator programme. The NDPW should - develop
supporting mechanisms that would ensure sustainability of those
contractors through NEPAD initiatives as they exit the programme.

SALGA and Municipalities

The NDPW, PPWD and SALGA must assist, train and support the councillors
in order to effectively fast track government programmes and meet set targets.
Most municipalities were not sufficiently trained and briefed on the principles
and guidelines of the EPWP and those that do, are inconsistent in the
implementation thereof.

The NDPW in consultation with DPLG should assist municipalities with the
integration of MIG in the IDPs within the EPWP.

The weaknesses observed in the local municipalilies are unabated; the
Committee recommends that the important complementary role played by the
CDW must be clearly defined to avert unnecessary tensions at that tier of
government.

The under-utilisation and depreciation of the Multi Purpose Community
Centres (MPC) at most municipalities is common. The municipalities should
budget for the maintenance of the MPT.

Imbizo

Matters and concams raised at th:e Tmbizos
Lack of buactuis for matetonance ol 20 N abechry ool
That the mvcr]vemem of the youti and pcople u.“h disability 1n the
construction industry is minimal

Unprofessional, poor dissemination of information and service rendered

by the department officials is unacceptable.

The EPWP guidelines and information booklets are viewed as not assisting
and not user friendly.

Complicated and laborious tender documents were not user friendly.

Fronting and alleged involvement of officials and councillors m uregular
tendering processes.

EPWP Guidelines are restrictive regarding overtime and medical health
benefits that should accrue to workers.

The EPWP does not provide sustainable employment.

There is lack of clarity and envisaged support for emerging and learner
contractors when emerging from the programme.

w

NEPAD PROGRAMMES

The Committee recommends that the National Department of Public Works
should develop a clear policy that defines its role in NEPAD.

Conclusions
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Some public representatives have a challenge in understanding the concept
and application of the EPWP. The current information booklet on the EPWP is
inhibitive and lacks details.

The role of the four sectors within which the EPWP operates must be clearly
defined. Presently the work being done by the clusters is not well co-ordinated
and an immediate intervention is needed.

The bridging of the two economies through the EPWP must be clearly
elaborated 1n the information booklets and pamphlets.

The variance between the Labour Relation Act and EPWP Guidelines must be
clearly defined. The Committee is of the view that the Guidelines should be
reconsidered to be in tandem with the Labour laws.

Coordination at all spheres of government is still a challenge with regard to
the intergovernmental and interdepartmental relations.

Section 13-14 of DORA elucidates how provinces and municipalities could
apply the Act and mechanisms in the maintenance of the infrastructure, which

is a perpetual challenge.

Some provinces do not have a conclusive and reliable mmmnovable und
T mmamfes )

movable asset register. This must rcceive immeodiate attention and canil
measures be mstituted.

Immediate attention as recommended by the
fromting and irregularities in the to= 0 eimer seags

The Committee notes that all provinces are striving to implement the EPWP
by putting more emphasis on learnership and Skills transfers through CETA.

The Committee further notes the commitment, enthusiasm and benefits
received by beneficiaries of this programme.

The Committee commends the training received and quality of work done by
beneficiaries in various provinces despite logistical and teething problems

experienced.

The Committee observed that some communities are continuing to benefit
from the EPWP objectives by establishment of own businesses i.e. job

creation and poverty alleviation.

The NDPW must give effect to the involvement of women, youth and people
with disabilities in the EPWP as emphasised by the Committee.

The municipalities must take control, full ownership and responsibility of
‘maintaining the multi-purpose centres.



o The Commitiee urges and encourages departments and municipalities at local

levels to optimise the utilisation of the multi-purpose centres.

The Tugela dam as a resource could benefit the communities with water
provision as immediate necessity and the creation of jobs for the construction
of the water infrastructure.

In the Northern Cape Province coordination of the programme is in the
office of the Premier, which is commendable.

* Due to the vastness of the Northern Cape province, the provincial officials
travel long distances from one region to another. To save on travelling expenses,
the Committee recommends that the existing regional offices be resourced and sub
regional offices be established where they do not exist.

o

As part of the EPWP the Departments of Public Works, Land and Agriculture,
Forestry and Water Affairs and Provincial and Local Government in
establishing agricultural projects to bencfit the communitics is cncouruged.

Those departments that are not within the EPWP clusters must identify and
commit programmes that will compliment the EPWP.

msittes lr'pc.ﬂ) bns hoon

mit

In the Free State Province the Pm'rirf‘iﬂ Steering Con
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establishied 10 coordinate the nupleaizniulion of EPWE and el 0 T7I00
takes the total responsibility of the implementation of the programme.

It is with ﬂg}:lﬂ"sﬂtmn that treeinps e ialvemer imlnlyr molinn e con
oAb TR RGBT e e A e D R e e s S I
underwent through the learnership programme of the EPWT ood graluuicl,

She has established her own construction company that provided job
opportunities for her community.

The Committee commends the Mpumalanga province for data capturing of
all contractors and subcontractors as a best practice in the monitoring and
exposing corrupt tendencies where some beneficiaries who were tenders are
repeatedly awarded tenders at the exclusion of new applicants.
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